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ESTIMATE RUN 12/01/2016

ESTIMATE SUMMARY 10:22:38

CONTID: C20499         ESTIMATE NO: 0003 PROG 2005

PCN: 20499-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PLAN SET #4 CRIT CULVERTS EAST PERCENT TIME:

PROJECT NO: STAR200-213                   

PLAN SET #4 CRIT CULVERTS EAST

NAME OF ROAD:  

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 472,886.00 PARTICIPATING $ $ 72,097.00

AWARD PROJECT AMT: 439,711.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -27,643.40

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,544.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

59.68

WORK DAYS

WORK DAYS

55.89%

208,588.00

72,097.00

44,453.60

42,909.30

$

$

$

$

264,298.00

0.00

264,298.00

0.00

264,298.00

-6,595.67

0.00

257,702.33

0.00

AMOUNT DUE 257,702.33 42,909.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 42,909.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PROWERS

OTERO  

37.0 TIME ALLOW: 62

ORIG TIME ALLOW: 62

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/02/2016

05/23/2016

11/25/2016

04/14/2016

04/21/2016

05/02/2016

05/02/2016
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PCN: 20499-BID    ESTIMATE RUN 12/01/2016

PROJECT: STAR200-213                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.900

0.100

201-00000  
 

53,000.001.000

5,300.00

1.000

L S 

53,000.00000

0010 Clean Culvert 3.000

1.000

202-04002  
 

12,000.004.000

3,000.00

4.000

EACH

3,000.00000

0015 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

48.000

HOUR

155.00000

0020 Backhoe 5.000

0.000

203-01510  
 

825.005.000

0.00

48.000

HOUR

165.00000

0025 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

48.000

HOUR

120.00000

0030 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

24.000

HOUR

225.00000

0035 Erosion Log Type 1 (12 Inch) 30.000

0.000

208-00002  
 

96.0030.000

0.00

215.000

LF  

3.20000

0040 Silt Fence 125.000

0.000

208-00020  
 

375.00125.000

0.00

270.000

LF  

3.00000

0045 Concrete Washout Structure 2.000

1.000

208-00045  
 

1,275.003.000

425.00

8.000

EACH

425.00000

0050 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

575.00000

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

24.000

HOUR

50.00000
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PCN: 20499-BID    ESTIMATE RUN 12/01/2016

PROJECT: STAR200-213                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

24.000

HOUR

120.00000

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

24.000

HOUR

110.00000

0070 Erosion Control Supervisor 8.000

0.000

208-00205  
 

720.008.000

0.00

24.000

HOUR

90.00000

0075 Reset Fence 95.000

0.000

210-01000  
 

950.0095.000

0.00

190.000

LF  

10.00000

0080 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.200

ACRE

900.00000

0085 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.200

ACRE

4,450.00000

0090 *Spray-on Mulch Blanket 700.000

0.000

213-00013  
 

1,190.00700.000

0.00

2,600.000

LB  

1.70000

0095 Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

0.000.000

0.00

530.000

SY  

6.30000

0100 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

300.000

SY  

2.10000

0105 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

5.25000

0110 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

0.000

SY  

7.00000
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PCN: 20499-BID    ESTIMATE RUN 12/01/2016

PROJECT: STAR200-213                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

0.000

CY  

115.00000

0120 Annular Space Grouting 37.600

4.000

603-00001  
 

11,232.0041.600

1,080.00

41.600

CY  

270.00000

0125 Culvert Lining (54 Inch) 76.000

0.000

603-00054  
 

33,820.0076.000

0.00

76.000

LF  

445.00000

0130 Culvert Lining (72 Inch) 90.000

-4.000

603-00072  
 

39,560.0086.000

-1,840.00

90.000

LF  

460.00000

0135 Culvert Lining (78 Inch) 0.000

0.000

603-00078  
 

0.000.000

0.00

0.000

LF  

700.00000

0140 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

300.000

LF  

3.20000

0145 *Mobilization 0.554

0.369

626-00000  
 

39,689.000.923

15,867.00

1.000

L S 

43,000.00000

0150 Public Information Services (Tier IV) 0.660

0.090

626-01104  
 

1,125.000.750

135.00

1.000

L S 

1,500.00000

0155 *Flagging 32.000

3.000

630-00000  
 

1,050.0035.000

90.00

60.000

HOUR

30.00000

0160 *Traffic Control Inspection 14.000

0.000

630-00007  
 

2,450.0014.000

0.00

24.000

DAY 

175.00000

0165 *Traffic Control Management 23.000

6.000

630-00012  
 

19,720.0029.000

4,080.00

62.000

DAY 

680.00000
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PCN: 20499-BID    ESTIMATE RUN 12/01/2016

PROJECT: STAR200-213                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

6.000

EACH

950.00000

0175 *Construction Traffic Sign (Panel Size A) 1.000

0.000

630-80341  
 

32.001.000

0.00

18.000

EACH

32.00000

0180 *Construction Traffic Sign (Panel Size B) 6.000

0.000

630-80342  
 

222.006.000

0.00

12.000

EACH

37.00000

0185 Vehicle Mounted Message Sign Panel (Furnish Only) 0.000

0.000

630-80345  
 

0.000.000

0.00

0.000

EACH

425.00000

0190 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

1.000

EACH

6,860.00000

0195 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0200 *Drum Channelizing Device 8.500

0.000

630-80360  
 

272.008.500

0.00

26.000

EACH

32.00000

0205 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

15.000

EACH

37.00000

0210 *Traffic Cone 5.000

0.000

630-80380  
 

15.005.000

0.00

100.000

EACH

3.00000

0215 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

51.00000

0220 Traffic Signal (Temporary) 0.000

0.000

630-86800  
 

0.000.000

0.00

0.000

L S 

5,000.00000
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PCN: 20499-BID    ESTIMATE RUN 12/01/2016

PROJECT: STAR200-213                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0230 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0245 F/A Wetland Restoration 0.000

0.000

700-70392  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0250 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0270 Culvert Lining (84 In) Culvert Lining (84 Inch) 0.000

56.000

603-00084  
 

43,960.0056.000

43,960.00

132.000

LF  

785.00000

0270 MATERIAL ALLOWANCE Culvert Lining (84 Inch) HDPE 56.000

-56.000

0.000.000

-27,643.40LF  

493.63214

CAT 263,578.0044,453.60472,166.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

0.000

EACH

9,260.00000

0260 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

6,500.00000
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PCN: 20499-BID    ESTIMATE RUN 12/01/2016

PROJECT: STAR200-213                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:22:38

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 Sanitary Facility 4.000

0.000

620-00020  
 

720.004.000

0.00

4.000

EACH

180.00000

CAT 720.000.00720.00CURRENT AMT0400 $ $ $

$ 264,298.0044,453.60$472,886.00$CURRENT AMTPROJECT TOTAL


